
AGENDA ITEM €4 

.+ .. 
m 

AGENDA 

CITY OF LODI 
COUNCIL COMMUNICATION 

TITLE: Adopt Resolution Appropriating Additional Funds for Change Orders for 
Lower Sacramento Road Widening Project, Kettleman Lane to Harney Lane 
($442,780) and Authorizing City Manager to Sign Amended Measure K 
Cooperative Agreement 

MEETING DATE: July 20,2005 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council adopt a resolution appropriating additional funds 
for change orders for the Lower Sacramento Road Widening Project, 
Kettleman Lane to Harney Lane, and authorizing the City Manager to 
sign the Amended Measure K Cooperative Agreement. 

In accordance with the Contract Change Order Policy, the Council is 
being informed of Change Orders approved by the City Manager for 
this project. 

BACKGROUND INFORMATION: 

The original contract for this project was $2,623,300.00. The total cost of change orders to date is 
$478,779.25, which is 18% of the original contract. The project is approximately 5% complete. Detailed 
below is a description of the work involved in the change orders. More detailed descriptions and back-up 
information for these change orders are available in the Public Works Department. 

Chanqe Order No. 1 -This change order is for the removal of the trees within the street right of way on 
an expedited basis. The work was expedited to occur in April to eliminate the potential for endangered 
bird species establishing nests in the trees to be removed. ($12,815.00) 

Chanqe Order No. 2 -This change order covers the cost for the redesign work associated with the 
approval by City Council of street median openings at the Food 4 Less store, acquisition of right of way 
permitting the widening of Century Boulevard, extension of storm drain pipes into DeBenedetti Park that 
were originally a part of the park construction project, and widening to the southern end of the project to 
match the County's Harney Curve project that is entering construction. ($465,964.25) 

FISCAL IMPACT: Not applicable 

FUNDING AVAILABLE: Measure K Congestion Relief $442,779.25 
Sewer IMF $36,000.00 

Richard C. Prima, Jr. 
Public Works Director 

Prepared by F. Wally Sandelin, City Engineer 
RCPlFWSipmf 

APPROVED: 7 
Blair King, C i a a n a g e r  
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RESOLUTION NO. 2005-148 

A RESOLUTION OF THE LODl CITY COUNCIL APPROPRIATING 
ADDITIONAL FUNDS FOR CHANGE ORDERS FOR LOWER 

SACRAMENTO ROAD WIDENING PROJECT, KETTLEMAN LANE 
TO HARNEY LANE, AND FURTHER AUTHORIZING THE CITY 

MANAGER TO EXECUTE AMENDED MEASURE K 
COOPERATIVE AGREEMENT __________--------_----------------------------------------------- ____---------_---------------------------------------------------- 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby 
appropriates additional funds in the amount of $442,780 for change orders associated 
with the Lower Sacramento Road Widening Project, Kettleman Lane to Harney Lane, as 
shown as follows: 

Measure K Congestion Relief $442,779.25 
Sewer IMF $ 36,000.00 

BE IT FURTHER RESOLVED that the Lodi City Council hereby authorizes the 
City Manager to execute an amended Measure K Cooperative Agreement. 

Dated: July 20, 2005 _____-_-_--------------------------------------------------------- _____-__---------------------------------------------------------- 

I hereby certify that Resolution No. 2005-148 was passed and adopted by the 
City Council of the City of Lodi in a regular meeting held July 20, 2005, by the following 
vote: 

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, Mounce, 
and Mayor Beckman 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

SUSAN J. BLACKSTON 
City Clerk 
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